


M. Pernicka
Feb 2003

Vienna Cooling Box Status

R.Eitelberger, M.Friedl, M.Pernicka, J.Pirker, R.Stark (HEPHY Vienna)



Timeline

Early 2002 Prototyping and tests in Vienna and Torino
Improvements on box and redesign of Power Supply (PS)

11 Nov 2002 Antwerpen (Box, TRHX)

8 Jan 2003 Torino (Box, PS, TRHX)

22 Feb 2003 UCSB (Box, PS, TRHX)
Pisa (Box, PS, TRHX)

Begin Mar 2003 Padova (Box, PS, TRHX)

Begin Apr 2003 ??? (Box, PS, TRHX)

Future Any more orders???
Currently we cannot promise delivery dates